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Projects with Funding Obligations Current Obligation Total Spent to Date Unspent Obligated Funds Future Obligation Needed Current Status

Kossuth DD 186 $420,301.25 $274,736.84 $145,564.41 Project Closeout

Joint Hancock Kossuth DD H-K2-36 $207,678.09 $138,386.91 $69,291.18 $0.00 Project Closeout

Humboldt DD#55 $996,173.62 $320,591.48 $675,582.14 $0.00 Project Closeout

Wright DD5 $217,332.00 $137,784.85 $79,547.15 $0.00 Project Closeout

Humboldt DD 124 $259,128.00 $4,364.65 $254,763.35 $0.00 Project in Construction

Wright DD23 $1,268,389.00 $73,366.90 $1,195,022.10 $0.00 Construction Bidding just completed

Pocahontas DD 178 $1,524,522.00 $0.00 $1,524,522.00 $0.00 Waiting for final design report

Humboldt DD 125 (DD 2) $1,057,350.90 $0.00 $1,057,350.90 $700,000.00 Engineering design in process

Totals for 33 ADWs $5,950,874.86 $949,231.63 $5,001,643.23 $700,000.00

Projects without funding obligations Estimated Total Cost Estimated Cost Share Current Status Estimated # ADWs in area

Big Wall Lake (Wright County) $400,000.00 $300,000.00 Application on file 2

Humboldt County $2,000,000.00 $1,500,000.00
Engineering Study 
requested by county 12

Humboldt County $500,000.00 $375,000.00
Engineering Study 
requested by county 4

Humboldt County $300,000.00 $225,000.00
Engineering Study 
requested by county 1
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